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Requirements of Contractors through the End of the Fiscal Year 
 

New Awards 
Prior to Negotiation and Award During Contract Performance 
Review Council’s recommended 2003 
Accrual Limit – if necessary, work 
with the council to get the amount 
reviewed and changed. 

Remember to add flow down clauses in 
awarded subcontracts (i.e., Davis Bacon 
clauses, Termination clauses, etc., contact 
CO for more details) 

Submit Statements of Work that 
accurately reflect the proposal 
submitted and recommended for 
funding by the Council and consistent 
with BPA’s decision. 

Submit invoices in a timely manner, i.e., 
within 60 days of incurring expense, if 
possible 

Submit a budget that reflects the best 
estimate of amount necessary to 
accomplish Statement of Work 

Monitor expenses to make sure you don’t 
go over the accrual limit. 

Submit a work schedule that shows 
when specific work is expected to be 
performed 

Submit early notification to BPA 
Contracting Officer if it appears you may 
exceed the accrual limit and will need 
additional funding 

Submit an Accrual Estimate showing 
the amount expected to be spent each 
month to support the work schedule 
(Exhibit A) 

If additional funding is not authorized 
suspend all contract activity immediately– 
accrue no additional costs 

Incur no costs prior to contract 
execution unless specifically 
authorized by CO. 

Submit progress status reports as required 
by each individual contract 

Sign and Return Documents Promptly 
NOTE: No contract will be issued until 
everything is signed 

Prepare End-of-Fiscal-Year Accrual to 
accurately reflect costs incurred but not 
billed 
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Upcoming Contract Renewals 
Prior to Negotiation 

and Award 
During Contract Performance 

Review Council’s recommended 2003 
Accrual Limit – if necessary, work 
with the council to get the amount 
reviewed and changed. 

Remember to add flow down clauses in 
awarded subcontracts (i.e., Davis Bacon 
clauses, Termination clauses, etc., contact 
CO for more details) 

Submit Statements of Work that 
accurately reflect the proposal 
submitted and recommended for 
funding by the Council and consistent 
with BPA’s decision. 

Submit invoices in a timely manner, i.e., 
within 60 days of incurring expense, if 
possible 

Submit a budget that reflects the best 
estimate of amount necessary to 
accomplish Statement of Work  

Monitor expenses to make sure you don’t 
go over the accrual limit 

Submit a work schedule that shows 
when specific work is expected to be 
performed 

Submit early notification to BPA 
Contracting Officer if it appears you may 
exceed the accrual limit and will need 
additional funding 

Submit an Accrual Estimate showing 
the amount expected to be spent each 
month to support the work schedule 
(Exhibit A) 

If additional funding is not authorized 
suspend all contract activity immediately– 
accrue no additional costs 

Submit a Schedule showing remaining 
accrued but not billed against previous 
contract period 

Submit progress status reports as required 
by each individual contract  

Incur no costs prior to contract 
execution unless specifically 
authorized by CO 

Prepare End-of-Fiscal-Year Accrual to 
accurately reflect costs incurred but not 
billed 

Sign and Return Documents Promptly  
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Already Renewed or Awarded Contracts 
Prior to Negotiation 

and Award 
During Contract Performance 

N/A – Already Awarded Review Council’s recommended 2003 
Accrual Limit – if necessary, work with the 
council to get the amount reviewed and 
changed 

 Monitor expenditures and use best efforts 
to not exceed the accrual limit established 
by the Council. 

. Remember to add flow down clauses in 
awarded subcontracts (i.e., Davis Bacon 
clauses, Termination clauses, etc., contact 
CO for more details) 

. Submit invoices in a timely manner, i.e., 
within 60 days of incurring expense, if 
possible 

 Submit progress status reports as required 
by each individual contract  

 Prepare End-of-Fiscal-Year Accrual to 
accurately reflect costs incurred but not 
billed 

 
 
At this time BPA is still undecided about revising already awarded or renewed 
contracts to include an accrual limit.  Understanding that the Council accrual 
recommendations considered the current financial constraints and were within the 
current program budget parameters, we are asking every contractor with an 
already renewed or awarded contract to voluntarily monitor their rate of 
expenditure to ensure they do not exceed the Council’s recommended accrual 
limit. 
 
 


